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EDC  400 Area - Deactivation
1EDC5201 444 Cluster Stab/Hazard Removal FY01 250 02OCT00 02NOV01

1EDC5022 444 Cluster Stab/Hazard Removal FY02 253 05NOV01 16DEC02

1E52104A25 441 Cluster Lab. Property Removal 228 01OCT02 30SEP03

1EDC1200 441 Cluster Stab/Hazard Removal 228 01OCT03 29SEP04

1EDC6200 460 Cluster Stab/Hazard Removal 155 12MAY04 18JAN05

1E5B105A30 460 Cluster Personnel Relocation 140 17AUG04 29MAR05
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Start Date 01FEB99
Finish Date 14DEC06
Data Date 22MAY00
Run Date 26JUN00 15:16
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